

GOVERNMENT OF ANHDRA PRADESH
ABSTRACT

PMGSY -Ph IV - Package No. AP IB-1106 - Improvement and upgradation of (2) Road works in Kangti(M), Medak District Extension of Agreement time upto 03.11.2007 without penalty - Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1662

Dt. 12-11-2010
Read the following

- 1) From the ENC(PR), PMGSY, Hyd.Lr.No.W9/DEE-II/PMGSY /Ph IV(Phase I Bal)/1106/10,Dt. 13.9.2010.

<<>>

ORDER:

In the circumstances reported by ENC(PR), PMGSY, Hyderabad in his letter read above, Government after careful examination of the proposal, hereby accord sanction for EOAT upto 3.11.2007 for a period of 215 days without penalty as the delay is not attributed to the contractor in respect of works for providing Improvement and upgradation to (2) Road works in Kangti (M), Medak District under PMGSY phase -IV- Package No. AP IB -1106.

2) The ENC(PR), PMGSY, Hyderabad shall take necessary action accordingly.

3) A copy of this Order is available on the Internet and can be accessed at www.ap.gov.in/goir

4) This Order issues with the concurrence of the Finance Dept vide their U.O.No.4633/448/10, Expr.PR&RD, Dt.20.10.2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The ENC(PR), PMGSY, Hyderabad.
The SE,(PR), Medak District.
Copy to:
The OSD to Min.(PR).
Sc/sf.

//FORWARDED::BY ORDER//

SECTION OFFICER